

WRPC 504TH OCC APPROVED SHUTDOWNS FOR MARCH 2018

ALL INTRA STATE ENTITIES ARE REQUESTED TO GIVE THEIR READINESS FOR AVALING SHUTDOWN ON D-3 BASIS ELSE THE SHUTDOWN MAY BE TREATED AS DEEMED CANCELLED

Sr. No	Voltage	Line / Element	From	To	Basis	Reason	System	Agency	Type	WRPC REMARKS
1	400	400 TARSU-2 MAIN CB at 400 S/s Bhopal	05-Mar-18	15-Mar-18	Continuous	For CB replacement work at Bhopal end	MPPTCL	MPPTCL	R	
2	400	400 Main Bus -I at 400 S/s ISP	07-Mar-18	07-Mar-18	Daily	For Extension of Main Bus-I & Main Bus-II in Reactor Bay	NHDC	NHDC	R	All elements to be inservice with Bus-2. SLDC MP to be informed.
3	400	400 Main Bus -II at 400 S/s ISP	08-Mar-18	08-Mar-18	Daily	For Extension of Main Bus-I & Main Bus-II in Reactor Bay	NHDC	NHDC	R	Line-2 to be inservice with AR enabled. Load to be managed by SLDC MP in case of contingency
4	220	220Gwallor(PGCIL)-Malanpur-I	10-Mar-18	10-Mar-18	Daily	220Line Side Isolator Replacement work under PSDF Scheme	MPPTCL	MPPTCL	R	
5	220	220Gwallor(PGCIL)-Malanpur-I	10-Mar-18	10-Mar-18	Daily	220Isolator Replacement work under PSDF Scheme	MPPTCL	MPPTCL	R	
6	220	220Gwallor(PGCIL)-Malanpur-I	10-Mar-18	10-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	Preponed and Clubbed with isolator work
7	220	220Gwallor(PGCIL)-Malanpur-II	11-Mar-18	11-Mar-18	Daily	For providing fired wedge connector between Loc No 6-7 & 30-31(launching arrangement)	MPPTCL	MPPTCL	R	Load to be managed by SLDC MP in case of contingency
8	220	220Gwallor(PGCIL)-Mahalgaon-II	11-Mar-18	11-Mar-18	Daily	For providing fired wedge connector between Loc No 6-7 & 30-31(launching arrangement)	MPPTCL	MPPTCL	R	Load to be managed by SLDC MP in case of contingency
9	220	220Gwallor(PGCIL)-Mahalgaon-II	11-Mar-18	11-Mar-18	Daily	220Isolator Replacement work under PSDF Scheme	MPPTCL	MPPTCL	R	Clubbed with fired wedge connector works
10	220	220Gwallor(PGCIL)-Malanpur-II	11-Mar-18	11-Mar-18	Daily	220Isolator Replacement work under PSDF Scheme	MPPTCL	MPPTCL	R	Preponed and Clubbed with fired wedge connector works
11	220	220Gwallor(PGCIL)-Malanpur-II	11-Mar-18	11-Mar-18	Daily	220Isolator Replacement work under PSDF Scheme	MPPTCL	MPPTCL	R	Preponed and Clubbed with isolator work
12	220	220Gwallor(PGCIL)-Mahalgaon-I	12-Mar-18	12-Mar-18	Daily	220Isolator Replacement work under PSDF Scheme	MPPTCL	MPPTCL	R	Load to be managed by SLDC MP in case of contingency
13	400	400 ISP-Indore-I	12-Mar-18	12-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
14	220	220Gwallor(PGCIL)-Mahalgaon-I	12-Mar-18	12-Mar-18	Daily	Line maintenance work	MPPTCL	MPPTCL	R	Preponed and clubbed with another utility request
15	220	220Chegaon-Khandwa (PGCIL)-I	13-Mar-18	13-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	Load to be managed by SLDC MP in case of contingency
16	400	400 Seoni-Sarni	14-Mar-18	14-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
17	400	400 Pithampur-PGCIL-I	14-Mar-18	14-Mar-18	Daily	For Line / Bay maintenance work	MPPTCL	MPPTCL	R	
18	220	220Badod-Kota	15-Mar-18	15-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	NLDC /NRUDC consent required
19	400	400 Pithampur-PGCIL-II	15-Mar-18	15-Mar-18	Daily	For Line / Bay maintenance work	MPPTCL	MPPTCL	R	
20	400	400 ISP-Indore-II	15-Mar-18	15-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
21	220	220Bhanpura Modak	16-Mar-18	16-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	NLDC /NRUDC consent required
22	400	400 Rajgarh-SSP-I	17-Mar-18	17-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
23	400	400 ISP-Indore-II	17-Mar-18	17-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
24	400	400 Nagda-Rajgarh-I	18-Mar-18	18-Mar-18	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	

25	400	400 Nagda-Rajgarh-II	19-Mar-18	07:00	19-Mar-18	19:00	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
26	400	400 Main Bus -I at 400 S/S ISP	19-Mar-18	09:00	19-Mar-18	17:00	Daily	For Extension of Main Bus-I & Main Bus-II in Reactor Bay	NHDC	NHDC	R	
27	400	400 Sarni-Seoni	19-Mar-18	09:00	21-Mar-18	18:00	Continuous	For Replacement of static relays of distance protection -II by numerical relay	MPPTCL	MPPTCL	R	
28	400	400 Nagda-ISP	20-Mar-18	08:00	22-Mar-18	17:00	Continuous	For Replacement of 3No Line CVT and Line side Center Break Isolator and maintenance work	MPPTCL	MPPTCL	R	
29	220	220Kalanpur-Aouriya	20-Mar-18	09:00	20-Mar-18	17:00	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	NLDC/NRLDC consent required
30	220	220Mahegaon-Aouriya	21-Mar-18	09:00	21-Mar-18	17:00	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
31	220	220Anoopur-Kotmikala-I	21-Mar-18	10:00	21-Mar-18	17:00	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
32	220	220CHEGAON-KHANDWA (PGCIL)-II	21-Mar-18	10:00	21-Mar-18	18:00	Daily	For Line / Bay maintenance work	MPPTCL	MPPTCL	R	
33	400	400 Rajgarh-SSP-II	22-Mar-18	07:00	22-Mar-18	19:00	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
34	220	220NEPANAGAR-KHANDWA (PGCIL)	22-Mar-18	10:00	22-Mar-18	18:00	Daily	For Line / Bay maintenance work	MPPTCL	MPPTCL	R	
35	400	400 Sarni-ISP	22-Mar-18	09:00	24-Mar-18	18:00	Continuous	For Replacement of static relays of distance protection -II by numerical relay	MPPTCL	MPPTCL	R	
36	400	400 Main Bus -II at 400 S/S ISP	23-Mar-18	09:00	23-Mar-18	17:00	Daily	For Extension of Main Bus-I & Main Bus-II in Reactor Bay	NHDC	NHDC	R	
37	400	400 Nagda-Rajgarh-I	26-Mar-18	08:00	28-Mar-18	17:00	Continuous	For replacement of tension Disc insulators and replacement of Center Break Isolator of SDAVAK Line Reactor	MPPTCL	MPPTCL	R	
38	220	220Bina(PGCIL)-Shivpuri	27-Mar-18	09:00	27-Mar-18	17:00	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
39	220	220Anoopur-Kotmikala-II	27-Mar-18	10:00	27-Mar-18	17:00	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	
40	400	400 Seoni-Bhilai	28-Mar-18	09:00	28-Mar-18	18:00	Daily	For Line maintenance work	MPPTCL	MPPTCL	R	