

Approved Shut down of 400 KV Transmission elements ( 01.02.19 to 28.02.19 )											
Sr. No	KV	Line	From		To		Basis	Reason	System	Agency	Type
			Date	Time	Date	Time					
<b>A 400KV TRANSFORMER</b>											
1	400	315 MVA 400/220/33 KV X-MER - I at 400KV S/s Nagda	14-Feb-19	8:00	16-Feb-19	17:00	Continue	For pre monsoon maintenance / Testing work	MPPTCL	MPPTCL	R
2	400	315 MVA X-mer - I (EMCO) at 400KV S/s Bina	20-Feb-19	9:00	22-Feb-19	17:00	Continue	For pre monsoon maintenance / Testing work	MPPTCL	MPPTCL	R
3	400	315MVA EMCO X-mer-II at 400KV S/s Julwaniya	22-Feb-19	9:00	26-Feb-19	17:00	Continue	For replacement of top cover gaskets by OEM M/s EMCO	MPPTCL	MPPTCL	R
4	400	315 MVA X-mer - II (BHEL) at 400KV S/s Bina	26-Feb-19	9:00	28-Feb-19	17:00	Continue	For pre monsoon maintenance / Testing work	MPPTCL	MPPTCL	R
<b>B 400 KV REACTORS</b>											
NIL											
<b>C 400 KV FEEDER &amp; BAYS OF 400 KV- S/S.</b>											
1	400	400KV Main Bus -2 at 400KV S/s Bina	04-Feb-19	9:00	18-Feb-19	17:00	Continue	For 400KV PG Isolators replacement works of Bus Reactor, X-mer-II and Bhopal - I & II.	MPPTCL	MPPTCL	R
2	400	400KV LILO of Bhilai-Seoni line at 400/132KV S/s Kimapur	04-Feb-18	9:00	20-Feb-18	17:00	Continue	LILO work of 400KV Bhilai-Seoni line at 400/132KV S/s Kimapur	MPPTCL	MPPTCL	R
3	400	400KV Nagda-Rajgarh-I	6-Feb-19	9:00	6-Feb-19	18:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
4	400	400KV Nagda-Rajgarh-II	8-Feb-19	9:00	8-Feb-19	18:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
5	400	400KV Bhopal-Itarsi (PGCIL) -I at PG Itarsi	8-Feb-19	8:00	8-Feb-19	18:00	Daily	For Testing work after replacement of CB & CT.Line will be under shutdown.	MPPTCL	MPPTCL	R
6	400	400KV Bhopal-Itarsi(PGCIL)-I Tie CB at PG Itarsi	11-Feb-19	8:00	15-Feb-19	18:00	Continue	For replacement of Tie CT under PSDF Scheme.	MPPTCL	MPPTCL	R
7	400	400KV ISP-Indore-II	12-Feb-19	10:00	14-Feb-18	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
8	400	400KV Seoni-Sami	12-Feb-19	9:00	12-Feb-19	18:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
9	400	400KV Bhopal-Itarsi (PGCIL) -I at PG Itarsi	15-Feb-19	8:00	15-Feb-19	18:00	Daily	For Testing work after replacement of CT.Line will be under shutdown	MPPTCL	MPPTCL	R
10	400	400KV Rajgarh-SSP-I	15-Feb-19	9:00	15-Feb-19	18:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
11	400	400KV Rajgarh-SSP-II	16-Feb-19	9:00	16-Feb-19	18:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
12	400	400KV ISP-Nagda	18-Feb-19	10:00	20-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
13	400	400KV Indore-Nagda	21-Feb-19	10:00	23-Feb-18	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
14	400	400KV Indore (PGCIL)-Pithampur-I	26-Feb-19	10:00	26-Feb-19	17:00	Daily	For Earth wire tightening & line maintenance work	MPPTCL	MPPTCL	R

D. 220 KV LINES											
1	220	220Kv Damoh(PGCIL)-Katni	02-Feb-19	9:00	02-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
2	220	220KV ICT I at 220KV S/s Sukha	04-Feb-19	9:00	05-Feb-19	17:00	Continue	For line maintenance work	MPPTCL	MPPTCL	R
3	220	220KV Gwalior(PGCIL)-Malanpur-I	05-Feb-19	9:00	05-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
4	220	220KV Gwalior(PGCIL)-Malanpur-II	06-Feb-19	9:00	06-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
5	220	220KV ICT II at 220KV S/s Sukha	07-Feb-19	9:00	08-Feb-19	17:00	Continue	For line maintenance work	MPPTCL	MPPTCL	R
6	220	220KV Gwalior(PGCIL)-Mahalgaon-I	12-Feb-19	9:00	12-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
7	220	220KV Chhanera-Khandwa (PGCIL)-I	13-Feb-19	10:00	13-Feb-19	18:00	Daily	For pre monsoon maintenance / Testing work	MPPTCL	MPPTCL	R
8	220	220KV Chhanera-Khandwa (PGCIL)-II	14-Feb-19	10:00	14-Feb-19	18:00	Daily	For pre monsoon maintenance / Testing work	MPPTCL	MPPTCL	R
9	220	220KV Gwalior(PGCIL)-Mahalgaon-II	15-Feb-19	9:00	15-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
10	220	220KV Dhar-Rajgarh (PGCIL)	15-Feb-19	10:00	16-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
11	220	220KV Rajgarh-Sujalpur (PGCIL)-I	19-Feb-19	9:00	19-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
12	220	220KV Malanpur-Aouriya	19-Feb-19	9:00	19-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
13	220	220KV Chhegaon-Khandwa-I	19-Feb-19	10:00	19-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
14	220	220KV Nepanagar-Khandwa (PGCIL)	20-Feb-19	10:00	20-Feb-19	18:00	Daily	For pre monsoon maintenance / Testing work	MPPTCL	MPPTCL	R
15	220	220KV Mahegaon-Aouriya	20-Feb-19	9:00	20-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
16	220	220KV Chhegaon-Khandwa-II	20-Feb-19	10:00	20-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
17	220	220KV Rajgarh-Sujalpur (PGCIL)-II	21-Feb-19	9:00	21-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
18	220	220KV Itarsi (PGCIL)- Itarsi-I	21-Feb-19	7:00	21-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
19	220	220KV Pandhurna-Kamleshwar	23-Feb-19	9:00	23-Feb-19	18:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
20	220	220KV Khandwa-Nepanagar	23-Feb-19	10:00	23-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
21	220	220KV Annupur-Kotmikala-I	25-Feb-19	10:00	25-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
22	220	220KV Malanpur-Adani	26-Feb-19	9:00	26-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
23	220	220KV Mahgaon-Adani	27-Feb-19	9:00	27-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
24	220	220KV Annupur-Kotmikala-II	28-Feb-19	10:00	28-Feb-19	17:00	Daily	For line maintenance work	MPPTCL	MPPTCL	R
									EE.(SLDC) MPPTCL, JBP		